

## **DOE Lessons Learned Template-**

**Title: Interaction of EPA, State and Stakeholders on Regulatory Agreement**

Date: 06/16/05

Identifier: 2005-RF-27

Lessons Learned Statement: The Rocky Flats Project Office has noted that a clear defined endpoint that has been reached with a strong community consensus is integral to closure project success. A clear defined endpoint in the regulatory agreement is very beneficial in working with the EPA and State on implementing closure and facilitates communication of the project's status with the public.

Originator: Don Mackenzie

Keywords: Regulatory agreement